City of Irvine
Cycletracks

So your Director wants a cycletrack; now what?

June 30, 2025
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"Quickbuild”

* |[ISATP Approved June, 2020

» South Yale Project started early 2022,
demonstration event August 2023

« Sustainable Mobility Plan started 2023,
approved March 2024

« Community and Elected Official Support
» Climate Adaptation and Action Plan
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Behind the
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SMP

 Locations for and types of cycle tracks

Extruded o

Concrete Curb

MP Flex Post

Short Squeeze
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Key Consideration
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Technical Specifications ditional Notes Technical Specifications ditional Notes 2
5
ESTIMATED COST ESTIMATED COST 5
: f MANUFACTURED BY BIKE COMFORT MANUFACTURED BY BIKE COMFORT a
Varies/ unit [ 1 | Multiple The curb acts similor to the sidewalk curb, $90-5105 [ 1 | Garden State Highway Products Serves as a visual queve fo drivers, butis 3
oW MED HIGH igni ly minimizing the likelihood of /Uan Low MED HIgH designed to allow vehicles to run over the product E
WEIGHT encroachment. * TAXES AND FEES WEIGHT with no 1o minimal damage. )
AESTHETICS. b Information Unavailable 2
LELSLT s L MY (LTSS AESTHETICS DURABILITY AND MAINTENANCE
K l R | DIMENSIONS Highest durability and lowest maintenance for DIMENSIONS Regular maintenance and replacements needed.
Min. 2’ wide, height and length is per design. quick-build treatment. F B | 2.375" W x 48" H [addifional sizes available.
Low WeD HIGH This is becoming City standard) REFLECTIVITY
ADDITIONAL DETAILS Lo MED HISH 2x 3" bands of reflective sheeting / collars
BIKE COMFORT MATERIAL Extruded Curb is similar to Cast-In-Place. MATERIAL
Concrete installation, but uses different machinery without BIKE COMFORT Flexible HDPE plastic CITIES WITH THE PRODUCT INSTALLED
E ‘ the need for a mold 1o be placed before concrete - Honolulu, HI [current standard]
o s e ANCHORNG is poured. ANCHORING
7 ; Dependent on design o o e 4 anchor points. Surface-mount fixed base
CITIES WITH THE PRODUCT INSTALLED (878°1")
DURABILITY DISTRIBUTOR LOCATION Santa Monica, CA
E l - N/A Portland, OR DURABILITY nls”mhnmou LOCATION
Millvills, NJ
1o s G DISTRIBUTOR CONTACT [ l i
N/A Low wED HIGH DISTRIBUTOR CONTACT
N/A
REFLECTIVITY ADDITIONAL INFORMATION CAN BE FOUND AT sales@gshpinc.com
REFLECTIVITY
F ! N/A 800.338.5685
1ow ) HGH ‘ ADDITIONAL INFORMATION CAN BE FOUND AT
- aau hiips://www.gshpinc.com/mp-Rex-post/
+ City of Santa Monica Recommended Al7 Al
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Cadence — City’s First Cycletrack

* Installed November 2024 (~6

months) Before: Cadence (striped bike lane only)
» 1.2 Miles in length (Radial to P A
~hinon) 7y
» Connects Cadence neighborhood
to schools and parkS After: Cadence (with protected facility)

* Minimal construction impacts, no
widening/ROW

* Determined to get something
installed, even if not perfect
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Cadence Implementation

 Remove striped median

 7-foot bikeways™

 4-foot of separation”

* 16-inch wide concrete separator®
» Raised delineators™®

» Green conflict striping®

» * Typical implementation going
forward

Transportation



Cadence - November 2024
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Grand Opening

* Opportunities for positivity
* Distract negatives
* Provide press and photo opportunities
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Lessons Leaned

 Careful coordination of
slurry/pavement construction

e Cadence vs Phantom

» Curb cut openings were manually cut
and scraped, which stained new
asphalt

* Due to roadway width, unable to keep
lanes open during construction
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Lessons Leaned

* Traffic lanes, not bike lanes, weave. Added
taller green bollards and raised pavement
markers

* Nose repair necessary (still working out)

N
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Phantom — Second Application

* Opened April, 2025 (~3 months)

« Shorter area, but important
connection and easier
Implementation
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South Yale Status

* Project Report and Environmental Documentation completed
* OCTA approved MPAH downgrade supporting implementation
 Final design underway

* Reviewing funding options
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Challenges

« Community Support

 Potential Funding Sources
+ ATP
« HSIP
« SS4A
« STBG/CMAQ

* [rvine Not Designated Disadvantaged
Community (DAC)

* No City Policy on Vision Zero
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More to Come

* Precedent makes it easier
» Dedicated mobility staff
 Slurry seal plans review
 Independent projects

* Annual (?): Ciclolrvine &
Mobility Summit
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Contact Information

Melissa Dugan, Project Development
Administrator

049-724-7384
mdugan@cityofirvine.org

Tony Cruz, Mobility Programs Analyst
949-724-6754
tonycruz@cityofirvine.org
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